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14 August 1975
MEMORANDUM FOR: Executive Officer, IC Staff

SUBJECT : Addendum to USIB/IHC Weekly Activities
Report of 13 August 1975.

V. MAJOR MILESTONES

1. 22 August - CONTEXT participation; formal
agreement with State and DIA prepared for transmittal
by D/DCI/IC.

2. 2 September - Complete draft report of Chair-
man of Ad Hoc Committee on Imagery Transmission System
(ITS) and begin community briefings.

3. 19 September - CONTEXT installation of secure
voice speaker phone system at State and DIA.

4. 19 September - CONTEXT installation of large-
screen displays at CIA headquarters and NSA.

5. Mid-September - Present ITS to USIB and/or
IRAC for guidance on procurement of equipment.

6. 30 September - Completion of ITS Phase I contract
with Harris.

22 ,
7. 1 October - CONTEXT formal technical agreement
with NSA.
8. 1 October - Begin negotiations re

ITS System (Phase II).

Ex. Sec'y., IHC

STAT
Approved Fgr Release 2004/08/30 : CIA-RDP80M01133A001200110011-2




